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SECTION 11 PROJECT 0171-0456

A   5 N+S END OP ROUTE 190 TO MASS SL 4.76ENFIELD 3/21/2019 PREP IN PROG

C  44 E+W MARY ST (ONE-WAY SB) TO ACC TO 
WB 1-84 (302A)

1.24MANCHESTER
EAST HARTFORD

2/26/2020 PREP IN PROG

D  83 N+S S JCT RTE 140 (MAPLE ST) TO 
SOMERS TL

3.03ELLINGTON ON HOLD

E 178 E+W RTE. 185 TO RTE. 189 1.88BLOOMFIELD 3/10/2020 PREP IN PROG

F 190 E+W .02 MI EO END OP 1-84 TO RTE. 171 
(BIGELOW HOLLOW RD)

1.93UNION 3/25/2020 PREP IN PROG

F1 171 E+W UNION TOWN GARAGE TO ROUTE 190 0.12UNION

G 190 E+W RTE. 30 (CRYSTAL LAKE RD) SB TO 
RTE. 32

2.54STAFFORD CANCELED UTILITY 
CONFLICT

H 190 E+W STAFFORD TL TO ACC TO .02 MI EO 
END OP I-84

2.97UNION 3/17/2020 PREP IN PROG

I 220 E+W SSR 404 (TAYLOR RD) TO MASS SL 1.40ENFIELD 3/30/2020 PREP IN PROG

J 533 N+S .03 MI NO BOX MTN RD TO GRADY 
ROAD

1.09BOLTON
VERNON

2/28/2020 PREP IN PROG

K 534 E+W RTE. 83 TO BOLTON TL 2.89MANCHESTER ON HOLD

L 534 E+W MANCHESTER TL TO RTE. 85 1.64BOLTON 3/29/2020 PREP IN PROG

SECTION 13 PROJECT 0171-0448

A1   5 N+S WALLINGFORD TL TO CONN FR EAST 
MAIN ST #1

2.54MERIDEN

SECTION 13 PROJECT 0171-0457

A  44 E+W SCARBOROUGH ST TO .02 MI EO OP 

CENT NE RR BRIDGE 04397

0.66HARTFORD 2/25/2020 PREP IN PROG

C  70 E+W E JCT OLD WATERBURY RD TO 
MOUNTAIN RD

1.55CHESHIRE 2/18/2020 PREP IN PROG

D  71 N+S END OP I-691 TO .02 MI NO N JCT 

BUTLER ST

2.01MERIDEN
BERLIN

E  72 N/B NB ACC FR RTE 372 TO RTE 372 

(FORESTVILLE AVE) INC RAMP

3.03PLAINVILLE 3/19/2020 PREP IN PROG

F  72 S/B SB ACC WB 84 TO RTE 372 
(FORESTVILLE AVE) INC RAMPS

2.67PLAINVILLE

G  72 N+S MAIN ST #2 TO RTE 69 (WEST ST) 0.55BRISTOL

H  84 W/B WB ACC FR SR 518 (ROBERTS ST) TO 
X56 NB SR 500 INC RAMP

2.24EAST HARTFORD ON HOLD
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I  91 N/B MIDDLETOWN TL  TO END OP NORTH 
ROAD (INC RAMPS)

1.47CROMWELL 2/26/2020 PREP IN PROG

I1  91 S/B MIDDLETOWN TL TO BGN OP NORTH 

ROAD ( INC RAMPS)

1.63CROMWELL 2/26/2020 PREP IN PROG

J  99 N+S OXFORD ST TO HARTFORD TL (INC 
RAMPS TO RTE 15)

1.65WETHERSFIELD 2/27/2020 PREP IN PROG

K 157 N+S MIDDLEFIELD TL TO RTE. 66 
(WASHINGTON ST)

1.64MIDDLETOWN 2/25/2020 PREP IN PROG

L 173 N+S RTE. 71 (NEW BRITAIN AVE) TO 

BEECHWOOD RD

0.76WEST HARTFORD

M 322 E+W ACC TO EB I-84 TO .09 MI W/O RTE 10 
(CHESHIRE RD)

1.39SOUTHINGTON 2/27/2020 PREP IN PROG

N 571 E+W RT 71A (HIGH RD) TO EB RT 9 SB 
(KOREAN WAR VET MEM HWY)

2.91BERLIN

DISTRICT 1 TOTAL = = = = > 52.19 0.00
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SECTION 21 PROJECT 0172-0497

A 395 N+S PUTNAM TL TO THE MASS SL (INC 

RAMPS)

13.66THOMPSON AMERICAN 3/2/2020 5/1/2020
6/26/2020

PREP IN PROG3/30/2020

C  12 N+S CANTERBURY TL TO OP MILL BK 2.85CANTERBURY
PLAINFIELD

AMERICAN 3/10/2020 PREP IN PROG

D  66 E+W SR 661 TO TUCKIE RD 2.03WINDHAM AMERICAN 3/11/2020 PREP IN PROG

E  97 N+S OP VINTON BK TO RT 169 1.85POMFRET

SECTION 23 PROJECT 0172-0498

A 165 E+W RTE. 2 TO RTE. 164 5.16NORWICH
PRESTON

AMERICAN 2/26/2020 PREP IN PROG

A1 605 RTE 165 TO RTE 164PRESTON AMERICAN

C 201 N+S STONINGTON TL TO RTE. 2 2.19NORTH STONINGTON AMERICAN ON HOLD

D 627 E+W RTE. 201 TO RTE. 2 0.91NORTH STONINGTON AMERICAN ON HOLD

E  32 N+S MONTVILLE TL TO RTE. 82 2.35NORWICH AMERICAN

E1 646 RTE 82 E/B TO RTE 82 W/BNORWICH AMERICAN

F 156 E+W RTE. 82 TO WB JCT US 1 8.44EAST HADDAM
LYME
OLD LYME

AMERICAN

G 153 N+S US 1 TO THE ESSEX TL 3.02WESTBROOK AMERICAN ON HOLD

H 213 N+S RTE. 156 TO US 1 6.66WATERFORD
NEW LONDON

3/9/2020 ON HOLD

I  12 N+S ACC TO NB I-395 TO CANTERBURY TL 3.89LISBON
GRISWOLD

AMERICAN 3/11/2020 PREP IN PROG
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DISTRICT 2 TOTAL = = = = > 53.01 0.00
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SECTION 31 PROJECT 0173-0498

M 110 N+S .08 MI N/O FREEMAN BK TO .19 MI N/O 

CONSTITUITION BLVD

4.49STRATFORD
SHELTON

(OMIT 3.47-3.56)

SECTION 31 PROJECT 0173-0508

A   1 N+S EAST HAVEN TL TO ORCHARD HILL 

RD

2.80BRANFORD 5/1/2019 PREP IN PROG

C 122 N+S SR 745 TO .21 MI N/O RUDEN ST 1.00WEST HAVEN

D 121 N+S RTE. 1 TO ROUTE 34 (OMIT LOG MI 

4.01-4.07 BR00765)

5.61MILFORD
ORANGE

E  80 E+W .01 MI W/O CHAPEL ST TO GUILFORD 
TL

1.67NORTH BRANFORD

F 150 N+S SOUTH ELM ST TO .05 MI S/O RIVER 
RD

1.21WALLINGFORD

G  68 E+W RTE 70 (SOUTH MERIDEN RD) TO 

BGN AMTRAK & US 5 (01867)

5.05CHESHIRE
WALLINGFORD

H   1 N+S WEST HAVEN TL TO .04 MI S/O UNION 
AVE(LOCAL)

1.65NEW HAVEN

I  10 N+S HAMDEN TL TO .10 MI N/O KINGS RD 1.44CHESHIRE 3/11/2020 PREP IN PROG

J 454 N+S RTE 110 (HOWE AVE) TO BIRCHBANK 
RD #1

1.89SHELTON

SECTION 33 PROJECT 0173-0499

J  25 N+S .08 MI S/O NB-UP S/B RT 8 TO .05 MI 
N/O OP FFD MEM RD

2.28BRIDGEPORT
TRUMBULL

3/17/2020 (INC RMPS) PREP IN PROG

K  95 N+S .01 MI S/O BGN BR 00152 TO .01 MI 

N/O END BR 00152

MILFORD

SECTION 33 PROJECT 0173-0509

A 137 N+S US 1 (SB) (TRESSER BLVD) TO HIGH 
RIDGE RD #1

4.23STAMFORD ON HOLD

C   1 N+S SCHOOL HSE RD TO W RIVER ST 
(ONEWAY )(OMIT 38.34-38.84)

2.99MILFORD (OMIT 37.72-37.89)

D 106 N+S NEW CANAAN TL TO BELDEN HILL RD 1.93WILTON ON HOLD

E 136 N+S US 1 (BOSTON POST RD) TO 
HIGHLAND AVE #2

2.34DARIEN
NORWALK

F 137 N+S HIGH RIDGE RD #1 TO ACC TO SB 

RTE. 15

6.51STAMFORD ON HOLD

G   1 N+S SSR 476 (NB) SHERWOOD ISLAND 
CONNECTOR TO KINGS LANE

5.47WESTPORT
FAIRFIELD

3/6/2020 PREP IN PROG
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H 113 N+S .03 MI N/O DR TO  SIKORSKY 
AIRPORT TO US 1  (NB)

3.20STRATFORD

DISTRICT 3 TOTAL = = = = > 55.76 0.00
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SECTION 41 PROJECT 0174-0439

A 167 N+S RT 4 TO US 44 5.01FARMINGTON
AVON
SIMSBURY

GALASSO 3/12/2020 PREP IN PROG

C 827 N+S NEW MILFORD TL TO RT 341 3.46KENT O&G 3/5/2020 PREP IN PROG

D 128 E+W US 7 TO RT 4 4.10SHARON
CORNWALL

O&G 3/6/2020 PREP IN PROG

E   7 N+S RT 128 TO BGN HOUSATONIC RR 4.92SHARON
SALISBURY

O&G 3/18/2020 PREP IN PROG

F  44 E+W NEW YORK SL TO W JCT RT 41 3.06SALISBURY GALASSO

G 183 N+S RTE. 4 TO US 44 8.46TORRINGTON
WINCHESTER

ON HOLD

SECTION 43 PROJECT 0174-0440

A 847 N+S FRENCH ST TO SOUTH MAIN ST 0.91WATERBURY ON HOLD

C  68 E+W RTE. 69 TO RTE. 70 (WATERBURY RD) 3.42PROSPECT
CHESHIRE

TILCON 3/11/2020 PREP IN PROG

D  55 E+W NEW YORK SL TO US 7 (KENT RD) 2.64SHERMAN
NEW MILFORD

O&G 3/10/2020 PREP IN PROG

E  39 N+S NEW FAIRFIELD TL TO RTE 37 & RTE 
39

3.87SHERMAN ON HOLD

F   4 E+W RTE. 69 (SB) (MILFORD ST) TO RTE. 

179 (CANTON RD)

2.93BURLINGTON TILCON 3/9/2020 PREP IN PROG

G   6 E+W PLYMOUTH TL TO SHERMAN ST 2.10BRISTOL TILCON 3/9/2020 PREP IN PROG

H   6 E+W SR 911 TO W JUNCTION RTE. 25 MAIN 
ST

3.95DANBURY
BETHEL

NEWTOWN

TILCON 3/18/2020 PREP IN PROG

I 911 W/B US 6 WB (NEWTOWN RD) TO US 6 E/B 0.30DANBURY TILCON 3/3/2020 PREP IN PROG

J 822 E+W NEW YORK SL TO RTE. 35 (MAIN ST) 3.62RIDGEFIELD TILCON 3/3/2020 PREP IN PROG

K 317 E+W RTE. 67 (SOUTHBURY RD) TO 
WOODBURY TL

2.73ROXBURY ON HOLD

L 816 E+W US 6 (CHURCH HILL RD) TO 

WASHINGTON ST

0.57NEWTOWN TILCON 3/10/2020 PREP IN PROG

M   6 E+W RTE. 25 TO CONNERS RD 0.91NEWTOWN TILCON 3/10/2020 PREP IN PROG
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217.92 0.00STATEWIDE VIP TOTAL   = = = = >

52.19

53.01

DISTRICT  TOTALS

0

0

0

0

55.76

56.96DISTRICT IV    = = = = = = = = = =   >

DISTRICT III    = = = = = = = = = =   >

DISTRICT I      = = = = = = = = = =   >

DISTRICT II     = = = = = = = = = =   >

DISTRICT 4 TOTAL = = = = > 56.96 0.00


